
   

    

This Week – Ongoing Work – 4/12/04 through 4/16/04
East Front Plaza Highlights:
•  Concrete placements for the second roof deck slab will continue on the north side of the site over the next several weeks.
•  Crews will continue placing and testing waterproofing applications on the roof deck.
•  Concrete placements will continue in all three levels of the CVC.
•  The formwork for the floor slab of the Great Hall is substantially complete.
•  Crews continue to build mechanical spaces, erect formwork, excavate and install utilities throughout the site.

East Front Extension (Inside the Capitol)
•  Crews will continue to erect structural steel inside the East Front Extension and continue with demolition

activities to clear the way for elevator shafts, escalators, stairwells and new mechanical systems.

Truck Tunnel Construction
•  Crews continue to assemble rebar and formwork for the tunnel walls and roof deck.  Concrete pours and waterproofing

applications will occur for the next several weeks.
•  Workers will begin this week to remove the temporary bridge structure on Constitution Avenue that lies over the new

truck tunnel just east of New Jersey Avenue NW.  Once the bridge is removed, crews will backfill the zone, place
asphalt for the road and re-establish sidewalks and curbs. The work will be accomplished in two phases--first the south
side, then the north side--in order to maintain traffic flow on Constitution Avenue at all times.  However, in an effort to
avoid impacts to parking, Constitution Avenue will be reduced from four lanes to three for the six-week restoration period.
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During the week of April 5-9, 2004, workers began placing the second concrete slab on the CVC roof deck in front of the original Senate wing.



A worker uses a blow-torch to cut through steel rebar below the East Front Center
Steps.  Most of the concrete slab in the foreground has been removed to clear the
zone for a grand staircase and escalators that will connect the CVC to the Capitol.

If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer,
at (202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov.

Library of Congress (LOC) Tunnel
•  Workers will continue drilling piles across the

eastern half of First Street SE. The piles are
necessary to support the sides of the LOC
tunnel walls before excavation occurs.

•  Excavation continues near the northwest corner
of the LOC building.  A crew has begun
constructing a temporary bridge along the
western half of First Street over the excavation
zone to allow excavation to occur without
disrupting traffic.

•  Weather permitting, crews will begin assem-
bling the formwork for the floor slab of the
tunnel within the CVC site.

Next Week – 4/19/04 - 4/23/04
East Front Plaza Work
•  Crews will continue to waterproof portions of the CVC roof slab, conduct waterproofing tests, lay a 6-inch gravel bed and

place the second or “topping” slab of concrete throughout the northern half of the roof deck.
•  Crews will continue to install utilities, build mechanical spaces, erect formwork and place concrete floor slabs for all

three below-ground levels of the CVC.

East Front Extension
•  Steel crews will continue to erect steel within the East Front concrete structure. Demolition of structural elements will

continue on all levels within the East Front Extension and in the Carriageway below the East Front Center Steps.
Demolition of major structural columns will continue inside the East Front transition zone.  Major slab demolition for
the two 25-passenger elevators is being completed within the north side of the East Front.

Truck Tunnel Construction
•  Crews will continue to erect formwork,  place

concrete and waterproof the roof deck and
walls in all areas of the truck tunnel
construction zone.

•  Work to restore Constitution Avenue will
continue for several  weeks

Library of Congress (LOC) Tunnel
•  Excavation will continue in First Street SE
       and continue adjacent to the northwest
       corner of the LOC building.
•  Crews will continue installing a temporary
       bridge along First Street over the tunnel
       excavation zone.
•  Formwork assembly and concrete
      placements will continue within the

CVC site for the tunnel floor slab.

A crew applies waterproofing materials to a
concrete slab in front of the Senate Wing.


